
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Pennsylvania

uu   Army - C.E. KELLY SUPPORT FACILITY / PA321042234400

Three sites are planned to be made response complete.  
Cleanup Debris Dump, close off Former Acid Pit, and begin 
Remedial Design for Sites 8 and 10.

Progress Planned for FY98-FY99

Four UST removed; one at site 10, three at site 43a.  There 
was an indication of a release for one UST at site 43a.  
Replaced several deteriorated wellheads.

Progress in FY97

Investigation

Interim Actions

$685 $685 $650 $0Sites with Response Complete 5

FY98-2011** $23,036

0

0

Design

RA-C

RA-O (LTO)

LTM

5 010

1(1) 0(0)

0

1 0

0

10

$0 $0 $100 $318

$0 $0 $010

9

$155

$0 $0 $0 $0

$0 $0 $50 $304

Total $685 $685 $800 $777

FY03 $382

FY02 $385

FY01 $731

FY00 $997

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 4

Low 2

Not Evaluated 0

0Not Required

15Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - LETTERKENNY ARMY DEPOT / PA321382050300

Progress Planned for FY98-FY99

Refer to page A-107

Progress in FY97

Investigation

Interim Actions

$52,068 $2,365 $5,678 $1,057Sites with Response Complete 53 FUND

FY98-2030** $182,277

5

0

Design

RA-C

RA-O (LTO)

LTM

59 063

4(5) 5(6)

4

3 1

0

43

$4,323 $0 $1,700 $1,707

$2,898 $450 $1,844

FUND

38

7

$602

$18,113 $900 $4,184 $2,885

$840 $235 $550 $426

Total $78,342 $3,950 $14,256 $6,920

FY03 $6,568

FY02 $5,053

FY01 $37,227

FY00 $11,026

-Relative Risk 
Category

High

Sites in 
Progress

39

Medium 4

Low 1

Not Evaluated 25

0Not Required

122Total Number of Sites

RAB BRAC 1995 NPL

0 0 11 $100 $0 $300 $243

uu   Army - NORTH PENN USARC / PA32104PA13900

RI/FS scheduled for FY98, Interim Remedial Action planned
for FY99.

Progress Planned for FY98-FY99

Initiated Interim Remedial Action

Progress in FY97

Investigation

Interim Actions

$17 $0 $186 $0Sites with Response Complete 4

FY98-1999** $1,104

0

0

Design

RA-C

RA-O (LTO)

LTM

4 02

0(0) 0(0)

1

1 0

0

2

$200 $200 $0 $269

$8 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $225 $200 $186 $269

FY03 $0

FY02 $0

FY01 $0

FY00 $73

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - TOBYHANNA ARMY DEPOT / PA321382089200

Progress Planned for FY98-FY99

Refer to page A-185

Progress in FY97

Investigation

Interim Actions

$9,866 $5 $500 $1,553Sites with Response Complete 56

FY98-2011** $15,885

2

0

Design

RA-C

RA-O (LTO)

LTM

58 08

4(4) 1(1)

0

2 2

0

2

$455 $0 $0 $0

$125 $0 $02

2

$40

$3,146 $0 $0 $0

$40 $0 $61 $0

Total $13,662 $35 $739 $1,613

FY03 $401

FY02 $402

FY01 $1,868

FY00 $2,576

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 5

Not Evaluated 0

0Not Required

66Total Number of Sites

RAB NPL

0 2 2 $30 $30 $178 $20

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Pennsylvania

uu   Navy - MECHANICSBURG NAVAL INVENTORY CONTROL POINT / PA317002210400

Progress Planned for FY98-FY99

Refer to page A-124

Progress in FY97

Investigation

Interim Actions

$5,073 $394 $0 $870Sites with Response Complete 8

FY98-2008** $34,422

0

0

Design

RA-C

RA-O (LTO)

LTM

8 16

3(8) 1(1)

1

1 0

0

6

$590 $531 $0 $0

$631 $37 $1,5326

4

$696

$9,863 $0 $2,503 $1,130

$190 $190 $60 $59

Total $16,347 $1,152 $4,095 $2,755

FY03 $2,631

FY02 $3,732

FY01 $3,807

FY00 $1,868

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 3

Low 1

Not Evaluated 0

0Not Required

15Total Number of Sites

RAB NPL

0 0 0 $0 $0 $0 $0

uu   Navy - PHILADELPHIA NSWC-CD / PA317002468900

Site 8 Complete Ecological Evaluation
Site 9 Start Remedial Action
SWMU 1 Continue RI/FS
SWMU 2 Complete Study
UST 2 Complete Remdial Action

Progress Planned for FY98-FY99

Site 7 Closed Out
Site 8 Started Ecological Evaluation

Progress in FY97

Investigation

Interim Actions

$3,389 $89 $100 $0Sites with Response Complete 6

FY98-2003** $1,381

0

0

Design

RA-C

RA-O (LTO)

LTM

6 04

0(0) 0(0)

1

1 0

0

3

$1,518 $0 $60 $0

$268 $0 $01

2

$0

$1,840 $35 $140 $117

$0 $0 $0 $0

Total $7,015 $124 $300 $117

FY03 $0

FY02 $7

FY01 $758

FY00 $199

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 0

Not Evaluated 1

0Not Required

10Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   Navy - WARMINSTER NAVAL AIR WARFARE CENTER / PA317002454500

Progress Planned for FY98-FY99

Refer to page A-197

Progress in FY97

Investigation

Interim Actions

$6,709 $1,091 $0 $0Sites with Response Complete 1

FY98-2005** $14,663

2

0

Design

RA-C

RA-O (LTO)

LTM

10 00

4(5) 2(4)

5

3 5

0

2

$143 $10 $2,272 $0

$1,058 $10 $783

7

$0

$5,208 $645 $1,694 $0

$0 $0 $0 $0

Total $13,118 $1,756 $4,338 $300

FY03 $325

FY02 $318

FY01 $312

FY00 $306

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 1

Low 0

Not Evaluated 0

0Not Required

10Total Number of Sites

RAB BRAC 1991 NPL

0 0 7 $0 $0 $294 $300

uu   Navy - WILLOW GROVE NAVAL AIR STATION JOINT RESERVE / PA317002231200

Progress Planned for FY98-FY99

Refer to page A-205

Progress in FY97

Investigation

Interim Actions

$3,385 $1,129 $511 $0Sites with Response Complete 7

FY98-2017** $34,101

0

0

Design

RA-C

RA-O (LTO)

LTM

8 05

3(3) 0(0)

1

2 1

0

5

$0 $0 $512 $0

$186 $6 $05

0

$159

$747 $544 $0 $0

$0 $0 $0 $0

Total $4,318 $1,679 $1,023 $311

FY03 $1,502

FY02 $2,536

FY01 $1,385

FY00 $1,712

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 1

Not Evaluated 0

0Not Required

13Total Number of Sites

RAB NPL

0 0 5 $0 $0 $0 $152

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Pennsylvania

uu   Air Force - PITTSBURGH MUNICIPAL AIRPORT / PA357122428900

Seek regularory concurrence with existing NFRAP decision 
documents.  Complete NFRAP decision document for 
landfill.  Initiate groundwater monitoring in support of 
natural attenuation at one site.

Progress Planned for FY98-FY99

Continued investigation at one site.  Completed closure 
assessment at landfill.

Progress in FY97

Investigation

Interim Actions

$1,364 $345 $0 $0Sites with Response Complete 4 REG

FY98-2005** $1,294

0

0

Design

RA-C

RA-O (LTO)

LTM

5 02

1(1) 0(0)

0

0 1

0

1

$4 $0 $0 $0

$0 $0 $01

2

$0

$15 $0 $30 $489

$0 $0 $0 $0

Total $1,383 $345 $30 $489

FY03 $65

FY02 $115

FY01 $110

FY00 $380

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Air Force - WILLOW GROVE AIR FORCE RESERVE / PA357122534900

Continue operation and monitoring of in place response 
actions.  Complete RI/FS at one site.  Seek regulatory 
concurrence with existing NFRAP decision documents.

Progress Planned for FY98-FY99

Initiated construction of upgrade to existing groundwater 
treatment system.  Began investigation of one site.

Progress in FY97

Investigation

Interim Actions

$674 $315 $200 $685Sites with Response Complete 5 REG

FY98-2006** $2,031

1

0

Design

RA-C

RA-O (LTO)

LTM

6 01

0(0) 0(0)

0

0 1

0

0

$268 $0 $0 $0

$514 $0 $01

1

$0

$722 $412 $213 $10

$0 $0 $0 $0

Total $2,319 $727 $493 $783

FY03 $25

FY02 $132

FY01 $137

FY00 $407

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

NPL

0 0 2 $141 $0 $80 $88

uu   Defense Logistics Agency - DD SUSQUEHANA, NEW CUMBERLAND FAC. / PA397152064200

Complete remedial design and corrective action study on 8 
remainig sites.  Perform pilot test of air sparging at PX Gas 
Station.

Progress Planned for FY98-FY99

Completed Phase II, RCRA Facility Investigation.  
Completed remedial action at Transport Control Facility and 
Pistol Range.  Cleanup and closure of woodpile.

Progress in FY97

Investigation

Interim Actions

$7,834 $2,670 $0 $0Sites with Response Complete 50

FY98-2018** $14,999

0

0

Design

RA-C

RA-O (LTO)

LTM

52 07

32(36) 0(0)

4

46 0

0

7

$1,415 $0 $0 $0

$105 $0 $2755

9

$0

$4,333 $0 $3,622 $2,667

$30 $0 $0 $0

Total $14,527 $2,840 $4,152 $2,922

FY03 $537

FY02 $537

FY01 $612

FY00 $612

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 3

Low 1

Not Evaluated 0

2Not Required

59Total Number of Sites

0 2 1 $810 $170 $255 $255

uu   Defense Logistics Agency - DEFENSE PERSONNEL SUPPORT CENTER / PA397154266500

Progress Planned for FY98-FY99

Refer to page A-43

Progress in FY97

Investigation

Interim Actions

$3,804 $1,012 $200 $0Sites with Response Complete 15

FY98-2001** $1,450

1

0

Design

RA-C

RA-O (LTO)

LTM

34 010

8(9) 1(1)

11

13 2

0

27

$1,154 $193 $99 $0

$1,039 $0 $21621

0

$0

$5,560 $1,365 $635 $300

$0 $0 $0 $0

Total $11,557 $2,570 $1,150 $300

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 28

0Not Required

44Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Pennsylvania

uu   FUDS - FRANKFORD ARSENAL / PA39799F144700

COMPLETE EE/CA & START RD.  COMPLETE RA FOR 
BOTH C/H & BD/DR. SUCCESS STORY.

Progress Planned for FY98-FY99

UTILIZED NEW YANK-A-TANK AND PRAC 
CONTRACTS TO AWARD RA CONTRACTS FOR BOTH
THE C/H &BD/DR PROJECTS.  SAVED DESIGN FUNDS
BY USING THESE METHODS.ASR COMPLETED IN FY 
94 RAC 1.

Progress in FY97

Investigation

Interim Actions

$15 $2 $0 $515Sites with Response Complete 1

FY98-2005** $5,287

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

2

1 1

0

1

$0 $0 $0 $0

$147 $0 $01

0

$0

$998 $63 $35 $0

$0 $0 $0 $0

Total $1,160 $65 $35 $515

FY03 $77

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - KEYSTONE ORD WORKS / PA39799F144800

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 2

FY98-2010** $1,173

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$144 $0 $0

FUND

1

0

$0

$577 $62 $0 $0

$0 $0 $0 $0

Total $734 $62 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - NAS NEWCUMBERLAND / PA39799F155200

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$24 $24 $0 $0Sites with Response Complete 2 FUND

FY98-2010** $1,390

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $24 $24 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - NIKE BAT PH-75/78 MEDI / PA39799F146600

CON/HTRW SI TO BE COMPLETED

Progress Planned for FY98-FY99

BD/DR RA COMPLETED  CON/HTRW RD 
COMPLETED

Progress in FY97

Investigation

Interim Actions

$27 $14 $5 $75Sites with Response Complete 1 FUND

FY98-2003** $1,379

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$25 $0 $0

FUND

2

0

$0

$359 $0 $0 $0

$0 $0 $0 $0

Total $411 $14 $5 $75

FY03 $40

FY02 $630

FY01 $554

FY00 $75

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Pennsylvania

uu   FUDS - NOP YORK / PA39799F154500

Continue with EE/CA.

Progress Planned for FY98-FY99

HDI is phasing the investigation and remediation of 
contamination. Current info indicates the need for an 
operable unit at the west parking lot to capture contaminated
 groundwater and prevent migration off-site.

Progress in FY97

Investigation

Interim Actions

$434 $21 $68 $30Sites with Response Complete 1

FY98-2036** $3,683

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$154 $8 $135 $398

$0 $0 $0 $0

Total $588 $29 $203 $428

FY03 $0

FY02 $0

FY01 $0

FY00 $100

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - OLMSTED AFB / PA39799F153700

CON/HTRW continue RA.  Approve Proposed Plan  
Approve ROD  Delist the Site from the NPL.........

Progress Planned for FY98-FY99

CON/HTRW contract awarded.  PRP/HTRW Focused 
Feasability Report Completed.  Proposed Plan by EPA 
Completed.

Progress in FY97

Investigation

Interim Actions

$4,396 $61 $160 $0Sites with Response Complete 2 CONT

FY98-2016** $6,559

0

0

Design

RA-C

RA-O (LTO)

LTM

2 03

0(0) 0(0)

1

0 2

0

1

$0 $0 $0 $0

$370 $0 $0

REG

1

0

$0

$4,544 $220 $188 $55

$0 $0 $0 $0

Total $9,310 $281 $348 $55

FY03 $732

FY02 $736

FY01 $10

FY00 $376

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

5Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   FUDS - READING AAF / PA39799F151100

RA is on-going.

Progress Planned for FY98-FY99

RA is on-going.

Progress in FY97

Investigation

Interim Actions

$18 $5 $10 $0Sites with Response Complete 1

FY98-2016** $1,703

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $18 $5 $10 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


